
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:57 PM
Run date

Time

Reviewer: Mathur, Lalit 08-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 075 Date: 17-Jun-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 282

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on stressing paperwork and prepare for upcoming stressing operations.
- Monitored stressing operations with Caltrans strain indicator 59432 for continuity tendon E18B.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

JNM Bobby AlmonIronworker 0.00 0.00 0.00 0.00

APP Samnang SanIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Todd BlackwellIronworker 0.00 0.00 0.00 0.00

JNM Randy HillIronworker 0.00 0.00 0.00 0.00

FOR Erin JonesIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Stressed continuity tendons E5B to E14B, E17B to E18B, E26B, E29B to E38B using the multistrand ram
CH600-8-109 and with gauge A. ABF assisted SDI using the Liebherr crane positioning the multistrand ram.
- Continued installing the anchorheads and wedges on both the dead and live ends of the E-Line continuity
tendon strands previously placed.
- Continued to cut live and dead end strand tails of continuity tendons already stressed and placed grout
caps and tubes at the live and dead ends of these tendons. It should be noted that the dead end strand
tails were cut with the saw today for the "B" continuity tendons since it wasn't an issue getting the band saw
in between some of the stiffener plates inside OBG lift 1E.
- Used the grout pump on top of the W2 cap beam to test the air pressure in the continuity tendon ducts.
There was a leak discovered at the OBG bearing plates due to insufficient welding of the bearing to the
stiffener plates. ABF was made aware of the issue.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109

034 X-W2C-BCT.034
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Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

Attachment

SDI ironworkers cutting the live end strand tails of continuity tendon
E18B.

SDI ironworkers stressing a "B" continuity tendon along the E-Line with
the multistrand ram.

SDI ironworkers stressing a "B" continuity tendon along the E-Line with
the multistrand ram.

Positioning the ram while ABF ironworkers build scaffolds for SDI
ironworkers to access the live end strand tails.
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Strand tails cut didn't have any significant rust on the surface.
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